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San Bernardino Associated Governments (SANBAG) is a county-wide coalition of elected officials that coordinates regional issues, 

and is responsible for transportation planning, financing and related programs. 
The Route 30/210 project is a partnership between SANBAG and Caltrans. 

Both agencies share responsibility for the funding, design and construction of the new freeway. 

        For the past three years SANBAG has been 
heralding the merits of the early construction 
program.  This program focused on building bridge 
projects prior to mainline construction to allow 
normal traffic circulation during the mainline 
excavation and paving period.  Recently, SANBAG 
has awarded some of the mainline contracts in 
Upland and Rancho Cucamonga with construction 
scheduled to begin in late December or early next 
year.  There are a number of bridge projects that 
are nearing completion in preparation for this work 
including: Mountain and Benson in Upland; 
Archibald, Haven and Milliken in Rancho 
Cucamonga; and Knox, Citrus and Sierra in 
Fontana. 
 

        Only two bridges, Beryl and Amethyst in 
Rancho Cucamonga, were not completed as part 
of the early construction period due to unforeseen 
environmental delays at those two sites.  They now 
will be included with the mainline construction 
scheduled to begin in the spring of 2001. 
Mainline construction includes excavation of the 
freeway corridor, construction of stormdrains 

SANBAG FOCUS 
SWITCHING FROM 

BRIDGE TO “MAINLINE” 
CONSTRUCTION 

and soundwalls where they are warranted, 
installation of the on– and off-ramps and paving 
the freeway lanes.  The majority of this 
construction will stay within the boundaries of the 
corridor, allowing normal traffic to travel above the 
construction. 

CONTRACTOR UTILIZING 
ONE-OF-A-KIND PAVER 

            SANBAG contractor E.L. Yeager has been 
awarded a number of contracts on the Route 
30/210 freeway project including mainline 
construction of Segment 5 in Rancho Cucamonga.  
Yeager is subcontracting the paving operation to 
Coffman Specialties, Inc. which is using a unique 
and innovative paving machine known as the 
Gomaco GP-4000.  This fully computerized and 
automated 
machine is 
only one of 
four in the 
United 
States and 
the only 
one on the 
west coast.  
The paving machine can pave up to 3000 linear 
feet per day and 40 feet wide, essentially half of 
the freeway lanes on one side of the freeway. 
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       At Archibald, bridge construction is nearing 
completion with mid-December the scheduled 
opening date.  There are also three bridges at 
Milliken, Haven and Hermosa that are progressing 
toward completion in the spring of 2001.  At 
Hermosa, in addition to the bridge construction, a 
large stormdrain project is also progressing south 
of 19th Street.  Once completed, this system will 
allow water to be diverted under the freeway, 
eliminating the flooding problems that used to exist 
at the intersection of Hermosa and Highland. 
 
Once these bridge projects are completed, 
mainline construction will begin in the western half 
of Rancho Cucamonga.  As part of this effort, the 
bridges and related stormdrain projects at Beryl 
and Amethyst also will be completed.  These 
bridge projects were previously delayed during 
environmental mitigation of the areas. 
 
During the excavation period of mainline 
construction, dirt will be moved west within the 
freeway corridor to areas where it is needed.  The 
freeway corridor, east of Hermosa, has already 
been excavated to rough grade. 

       Work on the 20th Street stormdrain and the 
Mountain and Benson bridges is nearing 
completion.  Once these projects are completed, 
work will begin in earnest on the mainline in 
Upland.  The contractor will begin by 
implementing the environmental mitigation 
measures outlined for the area prior to beginning 
excavation in late January, 2001. 
 
Residents may have noticed that when driving 
over the Euclid bridge it does not appear to be a 
bridge at all.  That is because once the Euclid 
bridge was completed, dirt was backfilled under 
the bridge to prevent children and others from 
entering the area.  This dirt now will be removed 
as part of the excavation effort.  Most of the dirt 
will be moved within the freeway corridor to 
locations where it is needed.  At a later date, a 
determination will be made if some dirt may 
need to be moved off site.  If this is necessary, 
the City will be notified and a plan developed. 
 
Soundwall construction is also part of the 
mainline work.  Noise studies were completed 
during the design phase and final decisions have 
been made on the locations of these walls.  
Please call the project Hotline if you have any 
questions on the location of the soundwalls in 
your area. 
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RANCHO 
CUCAMONGA 

REPORT 

UPLAND 
UPDATE  

Rochester is open to traffic underneath the Route 30/210 freeway. 

CONSTRUCTION TIPS 
♦ Help prevent children 

and/or pets from 
entering the construction 
area. 

♦ Please report any 
unlawful activity 
occurring in the freeway 
corridor to the police. 



Drainage pipes are being installed along the Route 30/210 
freeway corridor prior to mainline paving operations beginning. 

FONTANA 
FORECAST  

As construction efforts have progressed in 
Fontana, the schedules for opening the three 
bridges at Knox, Citrus and Sierra have changed.  
In November, the Citrus bridge was partially 
opened to traffic.  Upcoming in early December, 
the west side of the Sierra bridge is scheduled to 
be opened to traffic.  Once the west side of Sierra 
is opened, the temporary detour will be removed 
and the east side with the on- and off-ramps will 
be constructed.  At Knox, approximately two 
months of construction remains before opening 
the street to traffic beneath the freeway.   
However, with Citrus partially open, a firm 
schedule has not been made to restart work at the 
bridge site. 
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SOUNDWALLS ARE BIG PART OF 
MAINLINE CONSTRUCTION  

One of the elements of mainline construction is completion of the 
remaining soundwalls.  To date, some soundwalls have been 
completed as part of the early construction period.  However, the 
majority of soundwalls are still left to be constructed during this last 
phase of the project.  To determine roughly where soundwalls would 
be placed, preliminary sound analysis was completed as part of the 
environmental clearance for the project.  However, after final 
engineering was completed, more detailed sound modeling was done 
to determine the exact location of the soundwalls as warranted.  
According to federal and state standards, soundwalls must show 
reductions in noise levels of at least 5 decibels for a soundwall to be 
approved.  Construction of soundwalls will begin on each of the 
mainline contracts as soon as it is feasible.  In some cases, 
soundwalls are placed on top of retaining walls which will be built after 
excavation has occurred. 

Soundwalls constructed for the Route 
30/210 freeway are trimmed with fluted 
spilt-faced concrete block . 

The paving of the freeway lanes in Fontana will 
occur early in 2001 as progress on the 15/30 
interchange continues. 



San Bernardino Associated Governments 
Public Information Program 
4091 Riverside Drive, #117 
Chino, California  91710 

Route 30/210 Project Update Inside 

Temporary Road Closures 
 

• Hermosa at Route 30/210 corridor and Highland 

• East north of Highland 

• Cherry between S. Highland & Summit 

• Beech between Carter and South Highland 

• Knox at Route 30/210 corridor 

CALENDAR 
DATES 

       Route 30/210 Public Advisory meetings take place 
every month in Rancho Cucamonga and Fontana to 
discuss project issues.  Participants at these meetings 
include SANBAG, Caltrans, city officials, contractor 
staff, fire/police officials, and school district 
representatives. Local residents and business owners 
are also encouraged to attend. 
 
Rancho Cucamonga Public Advisory Meeting 
Rancho Cucamonga Chamber of Commerce 
Conference Room 
7945 Vineyard, D-5 
4th Wednesday* of each month  
10:30 a.m. to 11:30 a.m. 
 
Fontana Public Advisory Meeting 
Fontana City Hall 
Executive Conference Room 
8353 Sierra Avenue 
2nd Tuesday* of each month 
9:30 a.m. to 10:30 a.m. 
*Call the Route 30/210 Hotline to verify meeting dates and times  at (888) 740-3030.  
Meetings are subject to change. 

For more information,For more information,For more information,For more information,    
call the Route 30/210call the Route 30/210call the Route 30/210call the Route 30/210    

Hotline or visit the SANBAG Hotline or visit the SANBAG Hotline or visit the SANBAG Hotline or visit the SANBAG wwwwebsiteebsiteebsiteebsite::::    
    

(888)740(888)740(888)740(888)740----3030303030303030    
    

www.sanbag.ca.govwww.sanbag.ca.govwww.sanbag.ca.govwww.sanbag.ca.gov    
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